

Halkhill and Blairpark

Over the last few weeks the majority of the movement on site has been individuals and small groups of people marking out the site ready for the arrival of the machines. This has included marking out planting areas, watercourses, drains and other significant features.

Following on from this at the beginning of the week the machines were brought to site to begin the remainder of the ground preparation.



This has started at the southern end of the property where we are undertaking mounding in line with the accepted EIA design.

